COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 03/ 2020

ESTI MATE SUMVARY 17:18: 28
CONTI D: C23032 ESTI MATE NO. 0003 PROG SPEC YR 2005
PCN: 23032-BI D COFRS REPORTI NG CATEGORY: 0 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 92.0 DAYS TIME ALLOW 9/ 25/2020 FI XED COVPLETI ON DAl
I TS FI BER TO STATE BUI LDI NGS PERCENT TIME:  33.58 ORI G TIME ALLON 9/ 25/2020 FI XED COVPLETI ON DAT
PRQJIECT NO. I TS SW2- 286
I TS FI BER TO STATE BUI LDI NGS
NAME OF ROAD:
PROJECT COUNTI ES: JEFFERSON FRENONT
PUEBLO
CONTRACTOR:
PAONI A, I NC dba PAONIA, LLC PAY PER OD ENDI NG 03/ 27/ 2020 DATE TIME STARTED 12/27/2019
5055 LI ST DRI VE DATE LET 10/ 31/ 2019 DATE WORK BEGAN 02/ 03/ 2020
DATE AWARDED 11/22/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/27/2019 DATE ACCEPTED
COLORADO SPRI NGS CO 80919  (719)590- 1344 DATE NOTI CE TO PROCEED 12/27/2019
CURRENT TOTAL TH S ESTI MATE

CURRENT PROJECT AMI: $ 3,091, 460. 00 PARTI Cl PATI NG $ 226, 512. 50 $ 167, 150. 00
AWARD PRQIECT AMT: $ 2,899, 460.00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 7.33% TOTAL EARNI NGS 226, 512. 50 167, 150. 00
FUNDS AVAI LABLE: $  2,864,947.50 STOCKPILED MATER ALS 91, 273.51 ~2,944. 80

GROSS EARNI NGS 317, 786. 01 164, 205. 20
TOTAL CLAI M5 $ 0.00 RETAI NAGE -4,947. 38 -3, 166. 50

SECURI TI ES ENCUVBERED 0. 00 0.00

NET EARNI NGS 312, 838. 63 161, 038. 70

LI QUI DATED DANAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0.00 0.00

ANMOUNT DUE 312, 838. 63 161, 038. 70

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DE s 161,038.70

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23032 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23032-BID ESTI MATE RUN 04/ 03/ 2020
PRQJECT: I TS SW2- 286 ESTI MATE NO 0003 17:18: 28
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00200 Renoval of Sidewal k 10. 000 0. 000
Sy 0. 000 0.00
35. 00000 0. 000 0. 00
0010 203-01597 Pot hol i ng 250. 000 10. 000
HOUR 7.500 75. 00
10. 00000 17.500 175. 00
0015 208-00002 Erosion Log Type 1 (12 Inch) 1, 000. 000 0. 000
LF 0. 000 0.00
5. 00000 0. 000 0. 00
0020 208-00035 Aggregate Bag 200. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0025 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 32. 000 0. 000
EACH 0. 000 0.00
25. 00000 0. 000 0. 00
0030 208-00103 Renoval and Disposal of Sedinent (Labor) 100. 000 0. 000
HOUR 0. 000 0. 00
55. 00000 0. 000 0. 00
0035 208-00105 Renoval and Disposal of Sedinment (Equipnent) 100. 000 0. 000
HOUR 0. 000 0. 00
115. 00000 0. 000 0. 00
0040 208-00106 Sweepi ng (Sedi ment Renoval ) 150. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0. 00
0045 208-00107 Renoval of Trash 100. 000 0. 000
HOUR 0. 000 0. 00
10. 00000 0. 000 0. 00
0050 212-00006 Seedi ng (Native) 1.700 0. 000
ACRE 0. 000 0. 00
2, 750. 00000 0. 000 0. 00
0055 212-00032 Soi | Condi tioning 1.700 0. 000
ACRE 0. 000 0. 00

23,125. 00000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0060 213-00003

0065

213- 00061

0070

216- 00201

0075

240- 00000

0080

403- 00721

0085

607-11525

0090

608- 00000

0095

612- 00260

0100

613- 00200

0105

613- 00206

0105

C23032
23032-BID
I TS SW2-286
| TEM
DESCRI PTI ON

Ml ching (Weed Free)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

0. 100
ACRE
25, 000. 00000

Ml ch Tacki fier 20. 000
LB
125. 00000
Soi | Retention Bl anket (Straw Coconut) (Biodegradable 8, 000. 000
Cl ass
SY
14. 90000
W ldlife Biol ogist 50. 000
HOUR
125. 00000
Hot M x Asphalt (Patching) (Asphalt) 500. 000
SY
55. 00000
Fence (Plastic) 1, 000. 000
LF
5. 00000
Concrete Sidewal k 10. 000
SY
200. 00000
Location Marker (Fiber Optic)(Done) 78. 000
EACH
125. 00000
2 Inch Electrical Conduit (Galvanized Rigid Conduit) 900. 000
LF
40. 00000
2 Inch Electrical Conduit (Bored) 34, 430. 000
LF
25. 00000
MATERI AL ALLOWANCE Condui t
LF

0. 72000

QrY TH'S PERI OD
QTY TO DATE

1, 070.
4, 090.
5, 160.

33, 930.
-4,090.
29, 840.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000
000
000

000
000
000
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ESTI MATE RUN 04/ 03/ 2020

102, 250

-2,944.

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

80

17:18:28

AMOUNT

129, 000

21, 484

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

80



CONTI D: C23032 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 23032-BID ESTI MATE RUN 04/ 03/ 2020
PRQJECT: I TS SW02- 286 ESTI MATE NO 0003 17:18: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 613-01200 2 Inch Electrical Conduit (Plastic) 1, 010. 000 0. 000
LF 0. 000 0. 00
21. 00000 0. 000 0. 00
0115 613-07010 Pul | Box (Surface Myunted) 24.000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0120 613-07023 Pul | Box (24"x36"x24") 100. 000 1. 000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
0120 MATERI AL ALLOMNCE Pul | Boxes 99. 000
EACH 0. 000 0. 00
479. 00000 99. 000 47,421.00
0125 613-07040  Pull Box (30"x48"x24") 9. 000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0125 MATERI AL ALLOMNCE Pul | Boxes 9. 000
EACH 0. 000 0. 00
595. 00000 9. 000 5, 355. 00
0130 614-70024  1310nm SFP Optic Mdul e 99. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0135 614-87024 Fi ber Optic Termination Panel (24 Fiber) 29. 000 1. 000
EACH 0. 000 0. 00
850. 00000 1. 000 850. 00
0135 MATERI AL ALLOWANCE Ter i nati on Panel s 28. 000
EACH 0. 000 0. 00
607. 59690 28. 000 17,012. 71
0140 614-87350 Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
20, 000. 00000 0. 000 0. 00
0145 614-87448 Fi ber Optic Cable (Single Mde) (48 Strands) 43, 825. 000 2,190. 000
LF 0. 000 0. 00

12. 50000 2,190. 000 27,375. 00



CONTI D

CAT NO0200

0150

0155

0160

0165

0170

0175

0180

0185

0190

0195

0200

614-87693

614-87697

625- 00000

626- 00000

630- 00000

630- 00007

630- 00012

630- 80336

630- 80341

630- 80342

630- 80343

ROADWAY

C23032
23032-BI D
I TS SW2- 286
| TEM
DESCRI PTI ON
Et hernet Switch Type I1I1

Et hernet Aggregation Switch Type |

Construction Surveying

Mbbi |i zati on

Fl aggi ng

Traffic Control

I nspection

Traffic Control

Managenent

Barricade (Type 3 MB) (Tenporary)

Construction Traffic Sign (Panel

Si ze A)

Construction Traffic Sign (Panel

Si ze B)

Construction Traffic Sign (Panel Size C

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

30. 000

7,500. 00000

11. 000
EACH
11, 000. 00000

1.000

LS
10, 000. 00000
1. 000

LS

440, 000. 00000

500. 000

HOUR
30. 00000
10. 000

DAY
125. 00000
180. 000
DAY

150. 00000
2.000

EACH
250. 00000
8. 000

EACH
50. 00000
32. 000

EACH
75. 00000
12. 000

EACH

125. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 140
0. 140

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

6. 000
11. 000
17. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

5.500
1. 000
6. 500

0. 000
0. 000
0. 000
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61, 600

1,650

75

.00

.00

.00

00

.00

.00

00

.00

.00

00

.00

17:18:28

AMOUNT

61, 600

2,550

487.

.00

.00

.00

00

.00

.00

00

.00

.00

50

.00



CONTI D: C23032 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 23032-BID ESTI MATE RUN 04/ 03/ 2020
PRQJECT: I TS SW02- 286 ESTI MATE NO 0003 17:18: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0205 630- 80350 Vertical Panel 50. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0210 630-80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 2.000 0.500
Type
ype) EACH 0. 000 0. 00
2,500. 00000 0.500 1, 250. 00
0215 630-80359 Portable Message Sign Panel 26. 000 0. 000
DAY 0. 000 0. 00
125. 00000 0. 000 0. 00
0220 630- 80360 Drum Channel i zi ng Devi ce 50. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0225 630- 80380 Traffic Cone 200. 000 15. 000
EACH 0. 000 0. 00
15. 00000 15. 000 225.00
0230 630-85041 Mbbi | e Attenuat or 90. 000 0. 000
DAY 10. 000 1, 500. 00
150. 00000 10. 000 1, 500. 00
0235 700-70010 F/ A Mnor Contract Revisions 125, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0240 700-70016 F/ A Fuel Cost Adj ustnment 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0245 700-70111  Project First Program 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D: C23032

PCN: 23032-BID

PRQIECT I TS SW2-286

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0255 700- 70230 F/ A Conmuni cation Lines

CAT NO0400

0260 620- 00020 Sanitary Facility

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 7
ESTI MATE RUN 04/ 03/ 2020

ESTI MATE NO: 0003 17:18: 28
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
60, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 3,090,960.00%  164,205.20$% 317, 786.01
1. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
CAT 0400  CURRENT AMT $ 500. 00 $ 0.00$ 0. 00
PROJECT TOTAL CURRENT AMI $ 3,001,460.00$%  164,205.20$ 317, 786.01



